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AUTHORS’ SUMMARY 

The case study reviews the French nuclear Pressurized Water Reactor (PWR) Program as an example of 
successful scaling‐up of a complex and capital‐intensive energy technology. Starting in the early 1970s, 
France built 58 PWRs with a total gross installed capacity of 66 GWe. On completion in the year 2000, 
they produced some 400 TWh/y of electricity, or close to 80% of France’s electricity production. The 
institutional setting that enabled a high degree of standardization, external learning via the use of 
proven US reactor designs under a Westinghouse license, high regulatory stability, and the effective 
absence of any public opposition are discussed. The case study then considers the economics of this 
successful scale‐up of nuclear reactor technology identifying a significant cost escalation in real‐terms 
reactor construction costs, but also a remarkable stability in reactor operation costs. This is all the more 
noteworthy considering the need for load modulation in a system relying as heavily on base‐load 
nuclear as is the case in France. 
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1 INTRODUCTION 
The French nuclear Pressurized Water Reactor (PWR) Program is legitimately considered as the most 
successful scaling‐up of a complex and capital‐intensive energy technology system in the recent history 
of industrialized countries. Starting in the early 1970s, France built 58 PWRs with a total gross installed 
capacity of 66 GWe. On completion in the year 2000, they produced some 400 TWh/y of electricity, or 
close to 80% of France’s electricity production.  
 
Successful scaling‐up of a new technology entails three dimensions: An increase in technology 
deployment that is a) substantial (approaching 80% nuclear electricity), b) rapid (50 GWe, or 75% of the 
total installed capacity of 66 GW went "on‐grid" within the decade 1980–1990), and c) systemic 
(developing the industrial capacity to manufacture PWR components, the capability of building reactors 
within—by international standards—astonishingly short construction times, and developing a domestic 
industry covering the entire nuclear fuel cycle from enrichment, fuel manufacture, and reprocessing to 
nuclear waste management). 
 
On all three counts, the French nuclear PWR Program stands out as the most successful of all similar 
efforts worldwide. While the reasons for this success are specific to the French political/technocratic 
system, and may not be replicable in other countries (not even in France in the new Millennium), the 
economic dimensions, especially the costs, of this nuclear scaling‐up have remained shrouded in 
mystery for a long time. Grubler (2009; 2010) provides the first quantitative economic history of the 
French PWR Program demonstrating that it has exhibited significant escalation in real‐term construction 
costs. This is in stark contrast to the anticipated cost‐lowering effects of economies of scale and learning 
arising from ordering whole series of standardized reactor designs that were at the core of the economic 
rationale of the French nuclear scale‐up. As such the case study illustrates the limitations of both 
engineering cost projections as well as simplistic learning or experience curve models to describe the 
cost dynamics of very large‐scale, complex technologies 

2 INSTITUTIONAL SETTING AS KEY TO SUCCESSFUL SCALING‐UP 
Following Jasper (1992)’s perceptive analogy from Greek mythology, the main groups of actors in a 
nuclear scale‐up are "gods" (governments), "titans" (large industries and utilities), and finally "mortals" 
(the general public). The institutional key to success in France was the extremely limited number of 
institutional actors: "mortals" never played any decisive role either in the technocratic decision‐making 
process or in hindering rapid expansion. The senior actors were extraordinarily well coordinated through 
the "invisible hand" of a small technocratic elite—the state engineers of the Corps d'État. In other 
words, "god" (the French government) and the two "titans" that really mattered ‐ the nationalized utility 
Électricité de France (ÉDF), and the state nuclear R&D organization (CEA) ‐ acted in a well‐coordinated 
way, overcoming inevitable rivalries and differences of opinion. They ended up with a clearly formulated 
vision, mobilized the necessary resources, and proved quite apt in executing this extremely large‐scale 
and complex technology program, summarized in Table 1. 
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TABLE 1. OVERVIEW OF FRENCH PWR PROGRAM. NOTES: CONSTRUCTION TIME MEASURED FROM CONSTRUCTION START 

TO FIRST GRID CONNECTION. SOURCE: GRUBLER, 2009. 

 
 
Finon and Staropoli (2001:179) summarize the unique institutional framework as consisting of four 
elements: "strong political support, a state‐owned electricity monopoly endowed with [substantial] 
engineering resources... a highly concentrated electromechanical manufacturing industry [emerging in 
the scale‐up process], and an influential R&D public agency [the CEA that operated under] high 
regulatory stability...and efficient co‐ordination resulting from long‐term organizational arrangements." 
Standardized reactor series, ordered in bulk and profiting from external learning through the use of 
existing US reactor designs via the Westinghouse license, complemented the unique French nuclear 
institutional setting. 
 
The single, most noticed measure of success in the French nuclear scale‐up is undeniably the 
construction times from construction start to first grid connection (see Table 1) and which are short by 
international standards. While a certain increase across the various successive reactor generations built 
is evident from the data (IAEA, 2012), particularly for the later P'4 and especially the N4 reactor types, 

order series reactor type reactor size number constructed mean mean investment costs sites
typical MWnet built between cosntruction "best guess"  and

(mean MWgross) time months (uncertainty range)
1000FF98/kWgross

CP0 PWR 900 6 1971-1979 63 4.9 Bugey
Westinghouse (927) (4.2 - 5.9) Fessenheim
licence

CP1 as CP0 900 18 1974-1985 65 5.5 Blayais
(949) (5.0 - 6.0) Dampierre

Gravelines
Tricastin

CP2 as CP1 900 10 1976-1987 67 6.5 Chinon
(955) (6.1 - 7.2) Cruas

St Laurent

P4 1.3 GW PWR 1330 8 1977-1986 78 6.9 Flamanville
Westinghouse (1382) (6.5 - 7.1) Paluel
licence St Alban

P'4 P4 1300 12 1979-1993 90 8.4 Belleville
"frenchyfied" (1366) (8.0 - 8.8) Cattenom
Westinghouse Golfech

Nogent
Penly

N4 PWR 1500 4 1984-1999 126 11.0* - 13.3 Chooz
new French (1561) (10.3 - 14.5) Civeaux
design

EPR EPR 1600 1 2007- under n.a. Flamanville
Framatome- (1650) construction
Siemens

* lower range excludes Civeaux-2 reactor
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construction times within the entire program remain quite remarkable. The mean construction time is 
76 months compared to a mean of 108 months in the US reactor sample analyzed by Koomey and 
Hultman (2007). About half of the French reactors ‐ 55% of reactors and 47% of total gross capacity 
added ‐ have construction times of less than 72 months (6 years); around three quarters ‐ 76% of 
reactors, 70% of gross capacity added ‐ have construction times less than 84 months (7 years), which 
only a third of all US reactors achieved. 
 
When discussing the importance of standardization in reactor designs as well as short construction 
times as key technical success factors, special reference needs to be made to ÉDF. From ÉDF's 
perspective, cf. Boiteux (2009:411‐412) the success factors are due to: a) size of the order program; b) 
standardization (series effects); c) client engineering of the construction process (i.e. by ÉDF rather than 
supplier Framatome); and d) rigorous quality and costs control (that in the words of Boiteux "extends to 
the beefsteak", i.e. even to the food offered in the canteens on the construction sites).   
 
Boiteux's emphasis on "client engineering" echoes similar findings from earlier analysis of the economics 
of US reactors. McCabe (1996) developed a statistical model explaining reactor construction costs by 
differentiating various learning effects between "principals" (the utility) and "agents" (the architect‐
engineer/construction firm). He found that learning declined with larger dispersion between principals 
and agents, and also when there was cost uncertainty (inherent in the US contractual arrangements for 
compensating architect‐engineers on a "cost‐plus" basis). McCabe also found that in the US, the locus of 
learning shifted from agents to principals (utilities). From this perspective, ÉDF —by overcoming the 
principal‐agent dichotomy, and by having the institutional capacity with its thousands of well‐trained 
engineers to engineer and manage construction projects as a client—can be considered key in explaining 
the success in short construction times and moderated cost inflation, at least for the first four order 
series of 900‐MW and the first 1300‐MW reactor units. Conversely, the gradual erosion of ÉDF 's 
determination to standardize (caving in to proposals of numerous design changes in the wake of the 
"frenchifying" of the Westinghouse design in the P’4 series, and above all to the new N4 reactor design 
pushed by the CEA), as well as the abrupt slowdown of the expansion program after 1981, paved the 
way towards a gradual demise of the French success model, as borne out in lengthened construction 
times and ever higher cost escalation towards the end of the program. 

3 COSTS OF SCALING‐UP 
The entire nonmilitary costs of the French PWR Program amounted to some 1.6 trillion (1012) FF98 
(constant 1998 French Francs) which translates into 230 billion Euros2008 or 330 billion US$2008 (but 
not considering any cost escalation after 1998). These cost data come from official French government 
documents as detailed in Grubler (2009), including especially Charpin et al. (2000) and Girard et al. 
(2000). 
 
Total costs are split between 810 billion FF98 capital expenditures and 833 billion FF98 operating cost 
expenditures. The 833 billion FF98 operating cost expenditures are roughly equally split between 402 
billion FF98 operation and maintenance costs and 431 billion FF98 fuel costs. Together these translate 
into total, average levelized systems costs per unit of generated electricity of some 0.2 FF98/kWh for the 
entire program (Grubler, 2010). This is discussed further below. 
 
The 810 billion FF98 capital expenditures include: 
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 480 billion FF98 reactor investment costs plus interest accrued during construction; 

 170 billion FF98 investments and provisions for end‐of‐fuel‐cycle facilities (waste disposal and 
reactor decommissioning); 

 roughly 160 billion FF98 cumulative (public sector, civilian) nuclear R&D expenditures, 
considered here as knowledge capital investments. 

 
These capital expenditures do not, however, include investments in the fuel cycle facilities, whose 
amortization and finance are reflected in the fuel costs accounted as operating expenditures. Bataille 
and Galley (1999) summarize those fuel cycle investments at about 169 billion FF98. About half of these 
investments relate to the fuel cycle (enrichment, reprocessing, etc.) capacity of the French PWR 
Program (some 85 billion FF98) with the remainder being covered by foreign clients, presumably for 
foreign contractual use. Also excluded are expenditures related to the unsuccessful fast breeder reactor, 
Super‐Phénix. Schneider (2009:77) presents French estimates (presumably in current Francs) of some 65 
billion FF total lifecycle costs of the 1.2 GW fast breeder reactor. 
 
Specific costs per unit of installed capacity can also be estimated with an uncertainty range as a function 
of minor uncertainties in construction costs reported across various official documents, inclusion or 
exclusion of R&D expenditure, and differences in capacity between 65.9 GWgross or 63.1 GWnet. 
Average specific costs range between 10,400 to 12,800 FF98/kW installed. In US$2008, these numbers 
translate into a range between 2100 to 2600 US$2008, with lower bound values in both cases being per 
kW gross capacity and excluding knowledge investments, and the upper bound values being per kW net 
capacity and including R&D. These numbers do not include any cost escalation after 1998. They 
also reflect the average costs during the entire program, although as suggested by the lengthened 
construction times discussed above, actual costs trended upwards during that period. 

3.1 Investment Costs over Time 

Although the available data do not report investments costs per individual reactor, average annual 
construction costs over time as well as inferred reactor‐specific construction costs can be derived. 
Details of the method are reported in Grubler (2009; 2010) and consist of combining a constrained 
vintage‐structure optimization model using as inputs both total annual construction expenditures, and 
typical construction expenditure profiles over construction duration as well as official construction 
duration data (IAEA, 2012) as constraints in the model calculations to infer average as well as reactor‐
specific construction costs. The results are summarized in Figure 1 giving “best guess” model estimates 
as well as estimate uncertainty ranges. (Detailed numerical results are reported in Grubler, 2010). 
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FIGURE 1. SPECIFIC INVESTMENT COSTS OF FRENCH PWRS OVER TIME AND PER REACTOR. NOTES: COSTS SHOWN ON Y‐
AXIS AS 1000 FF98 PER KW, INCLUDING BOTH BEST GUESS MODEL ESTIMATES (LARGE SYMBOLS, DIFFERENTIATED BY 
REACTOR GENERATION) AND ESTIMATE UNCERTAINTY RANGES (ERROR BARS). SOURCE: GRUBLER, 2010. 

 
Figure 1 illustrates the substantial real cost escalation of the French PWR program. Even leaving aside 
the last four N4 reactors (which all exhibit significantly higher construction costs compared to all French 
reactors built earlier), real‐term construction cost escalation across all reactors was both significant as 
well as substantial: from some 4,000 to 10,000 FF98/kW, i.e. by a factor of 2.5. Including the N4 reactors 
in the cost escalation calculation reveals an increase by a factor of close to three (but this still excludes 
the Civaux‐2 reactor which was extremely disappointing in terms of cost). This cost escalation, although 
significantly below that experienced in other countries, most notably the US (cf. Koomey and Hultman, 
2007), is far above what would be expected just from longer construction times. The reasons for cost 
escalation await further detailed research, but have been already alluded to above: loss of the cost‐
dampening effects from standardization, partly due to up‐scaling to 1300 MW, but especially in the 
“frenchifying” of the tested Westinghouse design (as evidenced in the differences between the P4 and 
the P’4 reactor series); a certain “stretching” in the construction schedules after 1981 to maintain 
human and industrial intellectual capital during the significant scale‐back of the expansion program as a 
result of built overcapacity); and above all, the unsuccessful attempt towards the end of the program to 
introduce a radically new, entirely French design, the P4 reactor (the precursor to the current European 
Pressurized Reactor (EPR) design) that did not allow any learning spillovers in design or construction. 
 
The reactor design changes undeniably improved certain safety features (Thomas, 1988; Bataille and 
Birraux, 2003, who compares the N4 with the EPR reactor). But that was never a prime motivation for 
the changes in design and is therefore unlikely to have been a significant factor in the cost escalation 
compared to the much more drastic and cost‐consequential design changes aimed at improving reactor 
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economics, higher domestic value added for the nuclear industry, and export market potentials. These 
endogenous non‐safety drivers of design changes can be summarized simply as: ever larger unit scales 
and more output (the interest of ÉDF), more French equipment and components (the interest of the 
nuclear equipment industry), and finally technological leadership (the interest of the CEA). In the view of 
the author, these endogenous drivers and the radical design changes they caused need to be analyzed 
as primary causes for the significant real cost escalation, with the influence of improved safety features 
likely to be small. 

3.2 Operating Costs 

Contrary to the substantial cost escalation in construction costs observed in the French nuclear scale‐up, 
operating costs have remained remarkably flat. Since 1984, operating costs have averaged some 0.13 
FF98 (or 13 centimes, cFF98) per kWh produced. To put this number into perspective: operating costs 
equal some 18 Euro2008 per MWh produced, or some 30 US$2008/MWh. This stability in operating 
costs, whilst not suggesting any positive learning effects in terms of cost reductions, are nonetheless 
remarkable considering the increasing need to operate the reactors in load‐following mode (and 
resulting lowered load factors) in a country where base‐load nuclear supplies well above three quarters 
of all electricity generated. 

3.3 Levelized total costs 

It is instructive to integrate construction (capital) and operating costs over time, e.g. through a 
customary levelized costs calculation (Figure 2). As noted above, total capital expenditure includes both 
investment costs as well as decommissioning capital provision. Figure 2 also shows the main 
components of total levelized costs: the net present value of the cumulative capital and operation & 
maintenance costs (always until the year reported and discounted with a 5% discount rate). Their sum, 
divided by the (discounted) cumulative electricity generated yields the average, total levelized costs of 
nuclear electricity (in FF98/kWh) reported in Figure 2. Also shown are sensitivity analyses with a 0% and 
10% discount rate respectively on top of the 5% used in the reference levelized costs calculation. The 
declining levelized costs should not be interpreted as evidence of some sort of “learning” phenomenon, 
being instead simply the result of the mathematical formulation of levelized costs that integrate 
progressively shifting shares of capital and operating costs as the nuclear scale‐up program matures. 
And yet, it allows the opposing trends between significantly escalating construction costs and stable, low 
operating costs to be put into perspective. With increasing program completion, the escalating 
construction cost trends are increasingly less important determinants in total levelized costs, which 
increasingly become dominated by operating costs. Total levelized costs converge to an average value of 
0.2 FF98/kWh (equivalent to 0.03 US$98 or 30 mills per kWh nuclear electricity generated), which 
represents an attractive economic prospect for base‐load electricity generation. This even remains the 
case considering the price escalation beyond 1998 which is not included in these numbers. 
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FIGURE 2. CAPITAL AND OPERATING COST COMPONENTS OF TOTAL AVERAGE LEVELIZED COSTS UNDER DIFFERENT 
DISCOUNT RATES. NOTES: LEFT Y‐AXIS SHOWS NET PRESENT VALUE (NPV) OF CAPITAL COSTS (CONSTRUCTION COSTS PLUS 
DECOMMISSIONING CAPITAL) AND OPERATION COSTS (IN BILLION FF98) UNTIL YEAR REPORTED AND DISCOUNTED AT 5%); 
RIGHT Y‐AXIS SHOWS TOTAL, AVERAGE LEVELIZED COSTS (IN FF98/KWH) OF FRENCH NUCLEAR ELECTRICITY AT 5, 0, AND 
10% DISCOUNT RATES (DR). 

4 DISCUSSION 

4.1 Successful scaling‐up 

The ambitious French PWR expansion program can be considered the most successful scaling‐up of a 
complex, large‐scale technology in the recent history of industrialized countries. The success in terms of 
rapidity of scale‐up, comparatively short construction times, and pervasiveness of diffusion (close to 80 
percent nuclear electricity, full fuel cycle industry) arises from a unique French institutional setting that 
allowed centralized decision‐making, regulatory stability, dedicated efforts for standardized reactor 
designs (which could long profit from knowledge spillovers via the Westinghouse license), and a 
powerful nationalized utility, ÉDF, whose substantial in‐house engineering resources enabled it to act as 
principal and agent of reactor construction simultaneously.  

4.2 Cost escalations & prospects for nuclear 

However, the economic assessment of this scale‐up yields a more differentiated picture. Despite a most 
favorable setting, the French PWR program exhibited substantial real cost escalation. Specific 
investment costs increased by a factor of 2.5 (and by a factor of three when the N4 reactors are 
included). While this increase is substantially lower than in other countries (most notably the US) it 
nonetheless raises a number of fundamental issues worth considering with respect to the potential role 
of nuclear in a climate‐constrained world.  
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First, while the nuclear industry is often quick to point at public opposition and regulatory uncertainty as 
reasons for real cost escalation, it may be more productive to start asking whether these trends are not 
intrinsic to the very nature of the technology itself: large‐scale, lumpy investments, and reliant on a 
formidable ability to manage complexity in both construction and operation. These intrinsic 
characteristics of the technology limit essentially all classical mechanisms of cost improvements—
standardization, large series, and a large number of quasi‐identical experiences that can lead to 
technological learning and ultimate cost reductions ‐ except one: increases in unit size, i.e. economies of 
unit scale. In the history of steam electricity generation, these indeed led initially to substantial cost 
reductions, but after the 1960s that option has failed invariably due to the corresponding increases in 
technological complexity. 
 
Second, whilst reactors’ real construction costs increased steadily, their operating costs remained low 
and flat in France, as well as for many reactors elsewhere. As a result, when looking at total levelized 
costs for the program as a whole, the significant construction cost escalation becomes less and less 
significant once the reactor expansion program is brought to a successful completion and continues to 
run at low operating costs. The implication is that nuclear’s “valley of death” lies between commercial 
application and widespread diffusion given its inherently high investment costs and their tendency to 
rise beyond economically viable levels. Perhaps new institutional configurations that separate 
centralized reactor construction from decentralized operation should be explored, if indeed a nuclear 
expansion is deemed in the public interest to respond to climate concerns. ÉDF's success in combining 
principal and agent in the construction process could be at the core of such considerations. This logic 
may also suggest that competitive nuclear power is unlikely to be achieved in a private free market, 
which instead is tending to produce the rapid innovations that now competitively challenge nuclear 
power. 
 
Third, this innovation history of the French PWR program provides valuable lessons for energy 
technology and climate policy analysts. Cost projections of novel technologies are an inherent element 
in any climate change policy analysis. This case study has reconfirmed the conclusion of Koomey and 
Hultman (2007) that projections of the future need to be grounded much more firmly within the 
historical observational space, requiring much more careful arguments and logic in scenario design and 
model runs before suggesting “robust” or “optimal” climate stabilization pathways. Again, agreeing with 
Koomey and Hultman (2007) detailed justification needs to be provided if assumptions differ radically 
from historical experience.  An example is given by the assumptions by Kouvaritakis et al. (2000) of 
substantial cost declines along a learning curve for nuclear reactors. This is counterfactual to even the 
most successful nuclear scale‐up, and results in both biased scenario modeling as well as bad policy 
advice. 
 
These findings also suggest a need for in‐depth sensitivity analysis across a much wider range of 
technological cost uncertainties. Perhaps climate policy analysis could begin by embracing in sensitivity 
analyses the engineering rule of thumb that large‐scale, complex infrastructure construction projects 
trend to always cost three times the original estimate. Nuclear is not the only example of a large‐scale, 
complex technology that might be subject to this engineering rule: coal‐based integrated gasification 
combined cycles with carbon capture and sequestration (or very large‐scale solar plants in desert areas) 
could be other prime candidates.  
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4.3 Negative learning 

Lastly, the French nuclear case has also demonstrated the limits of the learning paradigm: the 
assumption that costs invariably decrease with accumulated technology deployment. The French 
example serves as a useful reminder of the limits of the generalizability of simplistic learning/experience 
curve models. Not only do nuclear reactors across all countries with significant programs invariably 
exhibit negative learning, i.e. cost increase rather than decline, but the pattern is also quite variable, 
defying approximations by simple learning‐curve models, as shown in Figure 3 in comparing the French 
and US experiences. 

 

FIGURE 3. REACTOR CONSTRUCTION COSTS PER YEAR OF COMPLETION DATE FOR US AND FRANCE AS A FUNCTION OF 
CUMULATIVE INSTALLED CAPACITY. NOTES: REACTOR COSTS INCLUDE AVERAGES AND MIN/MAX RANGE. IN BOTH US & 

FRANCE, NUCLEAR EXHIBITS A PATTERN OF “NEGATIVE” LEARNING DESPITE A RADICALLY DIFFERENT INSTITUTIONAL 
ENVIRONMENT (CENTRALIZED AND FAVORABLE IN FRANCE, AND FRAGMENTED AND LESS FAVORABLE IN THE US). SOURCE: 
US DATA FROM KOOMEY AND HULTMAN, 2007; FRANCE DATA FROM GRUBLER, 2009. 

 
In symmetry to the often evoked "learning by doing" phenomenon, there appears not only to be 
“forgetting by not doing” (Rosegger, 1991) but also “forgetting by doing”, suggesting that technology 
learning possibilities are not only structured by the actors and institutional settings involved, but are 
also fundamental characteristics of technologies themselves. In the case of nuclear, a theoretical 
framework explaining this negative learning was discussed by Lovins (1986:17‐21) who referred to the 
underlying model as Bupp‐Derian‐Komanoff‐Taylor hypothesis. In essence, the model suggests that with 
increasing application ("doing"), the complexity of the technology inevitably increases leading to 
inherent cost escalation trends that limit or reverse "learning" (cost reduction) possibilities. In other 
words, technology scale‐up can lead to an inevitable increase in systems complexity (in the case of 
nuclear, full fuel cycle management, load‐following operation mode, and increasing safety standards as 
operation experience and unanticipated problems are accumulating) that translates into real cost 
escalation, or "negative learning" in the terminology of learning/experience curve models. Note that this 
is quite different from the examples of "negative learning" discussed in the traditional management 
literature (e.g. the case of the Lockheed Tristar aircraft referred to by Argote and Epple, 1990) where 
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cost escalations arise from erratic (roller‐coaster)  production scale‐ups leading to organizational 
"forgetting‐by‐not‐doing" (Rosegger, 1991). 
 
The potential role of nuclear in a climate mitigation technology portfolio cannot be assessed seriously if 
the lessons from its most successful and intensive deployment, in France, are ignored. 

5 FURTHER READING 
Further details on the innovation histories of nuclear power in France can be found in Grubler (2009; 
2010) and in the US in Koomey and Hultman (2007). For additional empirical material and analysis of the 
French case, see Finon and Staropoli, 2001, and for the French speakers, see also Boiteux, 2009; Girard 
et al., 2000. 

6 REFERENCES 
Argote, L. & Epple, D., 1990. Learning Curves in Manufacturing. Science, 247(4945): 920‐924. 
Bataille, C. & Galley, R., 1999. Rapport sur l’Aval du Cycle Nucléaire, Tome II: Les coûts de production de 

l’électricité, Paris, France, Office Parlementaire d'Évaluation des Choix Scientifiques et 
Technologiques, Assemblée Nationale. 

Bataille, M. M. & Birraux, C., 2003. La Durée de Vie des Centrales Nucléaires et les Nouveaux Types de 
Réactuers., Paris, France, Office Parlementaire d'Évaluation des Choix Scientifiques et 
Technologiques, Assemblée Nationale. 

Boiteux, M., 2009. Le Programme Électro‐Nucléaire : EDF et ses Choix Industriels (testimony May 11, 
2004). État et Énergie: XIXe‐XXe Siècle. Paris, France: Comité pour l’Histoire Économique et 
Financière de la France, Ministère de l’Économie de l’Industrie et de l’Emplois. 

Charpin, J.‐M., Dessus, B. & Pellat, R., 2000. Étude Économique Prospective de la Filière Électrique 
Nucléaire : Rapport au Premier Ministre Paris, France. 

Finon, D. & Staropoli, C., 2001. Institutional and Technological Co‐evaluation in the French 
Electronuclear Industry. Industry and Innovation, 8(2): 179‐199. 

Girard, P., Marignac, Y. & Tassard, J., 2000. Le Parc Nucléaire Actuel, Paris, France. 
Grubler, A., 2009. An assessment of the costs of the French nuclear PWR program 1970‐2000, Laxenburg, 

Austria, International institute for Applied Systems Analysis. 
Grubler, A., 2010. The costs of the French nuclear scale‐up: A case of negative learning by doing. Energy 

Policy, 38(9): 5174‐5188. 
IAEA, 2012. The Database on Nuclear Power Reactors. International Atomic Energy Agency (IAEA) Power 

Reactor Information System (PRIS). http://www.iaea.org/programmes/a2/. 
Jasper, J. M., 1992. Gods, Titans and mortals: Patterns of state involvement in nuclear development. 

Energy Policy, 20(7): 653‐659. 
Koomey, J. & Hultman, N. E., 2007. A reactor‐level analysis of busbar costs for US nuclear plants, 1970–

2005. Energy Policy, 35(11): 5630‐5642. 
Kouvaritakis, N., Soria, A., Isoard, S. & Thonet, C., 2000. Endogenous learning in world post‐Kyoto 

scenarios: application of the POLES model under adaptive expectations. International Journal of 
Global Energy Issues, 14(1): 222‐248. 

Lovins, A. B., 1986. The origins of the nuclear fiasco. In: Byrne, J. & Rich, D. (eds.) The Politics of Energy 
Research and Development. New Brunswick: Transaction Books. 



Page 12 of 12 
 

If referencing this chapter, please cite: 
Grubler, A. (2012). The French Pressurized Water Reactor Program. Historical Case Studies of Energy Technology 
Innovation in: Chapter 24, The Global Energy Assessment. Grubler A., Aguayo, F., Gallagher, K.S., Hekkert, M., 
Jiang, K., Mytelka, L., Neij, L., Nemet, G. & C. Wilson. Cambridge University Press: Cambridge, UK. 

McCabe, M. J., 1996. Principals, Agents, and the Learning Curve: The Case of Steam‐Electric Power Plant 
Design and Construction. The Journal of Industrial Economics, XLIV(4): 357‐375. 

Rosegger, G., 1991. Diffusion through interfirm cooperation, a case study. In: Nakićenović, N. & Grübler, 
A. (eds.) Diffusion of Technologies and Social Behavior. Berlin, New York: Springer‐Verlag. 

Schneider, M., 2009. Fast Breeder Reactors in France. Science & Global Security, 17(1): 36‐53. 
Thomas, S. D., 1988. Chapter 8: France. The Realities of Nuclear Power: International Economic and 

Regulatory Experience. Cambridge University Press. 
 
 


